PMI North Alabama Chapter Word Scramble

1.	EANGCH OONLRTC TYESMS A collection of formal documented procedures that define how project deliverables and documentation will be controlled, changed, and approved.
2.	CSARTSNOTNI Is an applicable restriction that will affect the performance of the project.
3.	RKWO TUIRIZHAOTAON MSSETY a a
4.	TACTOCNR A document from the customer's acquiring organization is an input if the project is being done for an external customer.
5.	PETRXE GNMUDTJE A type of judgment provided based upon expertise in an application area.
6.	ORTPCJE CSEPO TNESMTTEA The narrative description of the project scope, that provides a documented basis for making future project decisions.
7.	EERICTOCRV SIAOCNT Documented, authorized directions required to bring expected future project performance into conformance with the project management plan.
8.	PJCREOT ETNEMGMNAA LNPA A formal, approved document that defines how the projected is executed, monitored and controlled.
9.	OCPRJET TAHERRC A document issued by the project sponsor that formally authorizes the existence of a project.
10.	TPNSISAUMOS Factors that, for planning purposes, are considered to be true, real, or certain.
11.	TETETMANS FO KRWO is a narrative description of products or services to be supplied by the project.
12.	CEDTEF PERARI Is the documented, authorized request for product correction of a defect found during the quality inspection or the audit process.
13.	SLNSESO NEALEDR The causes of variances, the reasoning behind the corrective action chosen for example.
14.	CANGEH ERUTEQSS <u>a</u> <u>a</u> are the documented, authorized changes to expand or contract project scope. The approved change requests can also modify policies, project management plans, procedures, costs or budgets, or revise schedules.
15.	PMSI PMSI PMSI PMSI PMSI PMSI PMSI PMSI
16.	FNBIETE MREESANEMTU DHEMOST n Are comparative approaches, scoring models, benefit contribution, or economic models.
17.	RETCJPO SNEEOTCIL ETDHMOS c c Are used to determine which project the organization will select.
18.	ALCSRTHIOI FAIRONOINTM <u>a</u> <u>a</u> e.g., estimating databases, records of past project performance
19.	NEIVVPERET ICONTSA Preventive actions are documented, authorized directions that reduce the probability of negative consequences associated with project risks.